


STANDARD FORM 30 (continued)

A.  The purpose of this bilateral modification is to incorporate a more streamlined
version of schedule B and incorporate contract change proposal (CCP) 00-102 which
implements the range turnaround goal of 24 hours as stated in statement of work
paragraph 1.7.13 for the base period – fiscal year 00.  CLIN 0002 is changed to
“Nominal range turn time 24 hours” as a result of incorporating CCP 00-102.

B.  PART 1 – THE SCHEDULE

(1)  Section A – Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is
hereby changed from $30,297,598 to $30,946,529, an increase of $648,931.

(2)  Section B – Supplies/Services and Price/Costs

Pages B-1 through B-56 are hereby removed and replaced with the attached
replacement pages B-1 through B-56 marked “Modification P00003”.  Note:  Pages B-
39 through B-56 are “Intentionally Blank”.

(3)  Section G – Contract Administration Data

Page G-1 is hereby removed and replaced with the attached replacement page
G-1 marked “Modification P00003”.

C.  All other terms and conditions remain unchanged.

D.  Release of Claims:  In consideration of the modification agreed to herein as
complete and equitable adjustment for CCP 00-102 dated 09 March 2000, the
contractor releases the government from any and all liability under this contract for
further equitable adjustment attributable to such facts or circumstances giving rise to the
referenced proposal.
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SECTION B – SUPPLIES OR SERVICES AND PRICES/COST
Range Technical Services Contract

Phase-In Period - FY 00

CONTRACT 
LINE ITEM DESCRIPTION QTY UNIT AMOUNT

(CLIN)

0001 PHASE-IN 1 JO 142,597$              
The contractor shall perform phase-in operations 
prior to commencement of full contract  
performance in accordance with the phase-in plan 
submitted with the Contractor’s proposal, dated 12 
Jul 99*.  The government estimates that phase-in 
will begin 31 days prior to performance.

(Firm-Fixed-Price)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

CONTRACT LINE
ITEM NUMBER DESCRIPTION

(CLIN)

X001 TECHNICAL SERVICES (Operations and Maintenance)
The Contractor shall provide the necessary services to accomplish technical services 
in accordance with the Statement of Work (SOW) dated 09 Dec 99, excluding 
Sections associated with CLINs X003, X005, X006, X007 and costs associated with 
Downrange A&E, and Construction subCLINs. NOTE: Nominal range turn time shall 
be 48 hours.
(Cost-Plus-Award Fee)

X002 TECHNICAL SERVICES (Operations and Maintenance)
The Contractor shall provide the necessary services to accomplish technical services 
in accordance with the Statement of Work (SOW) dated 09 Dec 99, excluding 
Sections associated with CLINs X003, X005, X006, X007 and costs associated with 
Downrange A&E, and Construction subCLINs. NOTE: Nominal range turn time shall 
be 24 hours.
(Cost-Plus-Award Fee)

 
X003 RANGE COMMUNICATIONS SUSTAINMENT

The Contractor shall provide the necessary services and supplies to accomplish the 
technical services in accordance with the SOW for the RTSC dated 09 Dec 99.

(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) See Section H-910

X004 RESERVED

X005 PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB
The Contractor shall provide the necessary services to accomplish the technical 
services in accordance with the SOW dated 09 Dec 99.
(Cost-Plus-Award Fee)

X006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)
The Contractor shall provide the necessary services to accomplish the technical 
services in accordance with the SOW dated 09 Dec 99.
(Cost-Plus-Award Fee)

X007 RSA/SLRS PROGRAM SUPPORT
The Contractor shall provide the necessary services to accomplish the technical 
services in accordance with the SOW dated 09 Dec 99.
(Cost-Plus-Award Fee)
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

CONTRACT LINE
ITEM NUMBER DESCRIPTION

(CLIN)

X008 DATA REQUIREMENTS
The contractor shall furnish all necessary supplies and services required to deliver 
technical data and information in accordance with the SOW dated 09 Dec 99.

X009 AWARD FEE POOL

X010 REIMBURSABLE SERVICES (Non-fee bearing)
The Contractor shall provide the Necessary services to accomplish the following 
range services in accordance with the SOW dated 09 Dec 99.

X010AA Overtime
The Contractor shall provide overtime as required to support performance of CLINs 
X001/X002 and X007 in accordance with the requirements set forth in the SOW 
dated 09 Dec 99.

X010AB Travel and Per Diem
The Contractor shall perform travel as required to support performance of CLINs 
X001/X002 and X007 in accordance with the requirements set forth in the SOW 
dated 09 Dec 99.  See Note 5.

X010AC Contractor Acquired Property (CAP)
The Contractor shall provide CAP as required to support performance of CLIN 
X001/X002 in accordance with the requirements set forth in the SOW dated 09 Dec 
99.

X010AD Downrange A&E 
The Contractor shall provide downrange A&E services (excluding Environmental 
services) in accordance with the requirements set forth in the SOW dated 09 Dec 99.

X010AE Downrange Construction 
The contractor shall provide downrange construction services (excluding 
Environmental services and inhouse construction) in accordance with the 
requirements set forth in the SOW dated 09 Dec 99.  (Funded by contract 
modification)  
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
0002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 20,698,076$        

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 20,088,751$     609,325$      20,698,076$   

0003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $3.75M  (SEE NOTE 2)

From Change To
Est. Cost -$                  -$             -$               

0004 RESERVED
0005 PRICE OPTION CLIN - 1 JO 85,186$              

WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 85,186$            -$             85,186$          

0006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 664,391$            
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 664,391$          -$             664,391$        

0007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,254,911$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,254,911$       -$             1,254,911$     

0008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
0009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
0009AA Award Fee Pool Available/Earned 1,121,103$         

01 Apr 00 – 31 Aug 00  (Associated with CLIN 0002)
From Change To

Est. Cost 1,088,097$       33,006$        1,121,103$     
0009AB Award Fee Pool Available/Earned 224,272$            

01 Sep 00 – 30 Sep 00  (Associated with CLIN 0002)
From Change To

Est. Cost 217,672$          6,600$          224,272$        
0009AC-0009AD  RESERVED

0009AE Award Fee Pool Available/Earned -$                    
01 Apr 00 – 31 Aug 00  (Associated with CLIN 0005)

From Change To
Est. Cost -$                  -$             -$               

0009AF Award Fee Pool Available/Earned -$                    
01 Sep 00 – 30 Sep 00  (Associated with CLIN 0005)

From Change To
Est. Cost -$                  -$             -$               

0009AG Award Fee Pool Available/Earned -$                    
01 Apr 00 – 31 Aug 00  (Associated with CLIN 0006)

From Change To
Est. Cost -$                  -$             -$               

0009AH Award Fee Pool Available/Earned -$                    
01 Sep 00 – 30 Sep 00  (Associated with CLIN 0006)

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
0009AJ Award Fee Pool Available/Earned 67,972$              

01 Apr 00 – 31 Aug 00  (Associated with CLIN 0007)
From Change To

Est. Cost 67,972$            -$             67,972$          
0009AK Award Fee Pool Available/Earned 13,598$              

01 Sep 00 – 30 Sep 00  (Associated with CLIN 0007)
From Change To

Est. Cost 13,598$            -$             13,598$          

TOTAL PROPOSED AWARD FEE                    1,426,945$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

0010 REIMBURSABLE SERVICES
(Non-fee bearing)

0010AA Overtime 1 JO 2,630,000$         
From Change To

Est. Cost 2,630,000$       -$             2,630,000$     

0010AB Travel and Per Diem 1 JO 424,000$            
From Change To

Est. Cost 424,000$          -$             424,000$        

0010AC Contractor Acquired Property (CAP) 1 JO 3,600,000$         
From Change To

Est. Cost 3,600,000$       -$             3,600,000$     

0010AD Downrange A&E 1 JO 770,000$            
From Change To

Est. Cost 770,000$          -$             770,000$        

0010AE Downrange Construction 1 JO -$                    
Baseline $1.38M

From Change To
Est. Cost -$                  -$             -$               

ESTIMATED COSTS (CLINS 0002 – 0008)      (exclude 0003) 22,702,564$        

ESTIMATED COST (CLIN 0003)                -$                    

AWARD FEE (CLINS 0009AA – AK)           1,426,945$         

ESTIMATED COSTS (CLINS 0010AA - AE)    7,424,000$         

TOTAL ESTIMATED AMOUNT  FY00             31,553,509$        

P00003
F08650-00-C-0005

Page B-7



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
1001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 42,495,573$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,495,573$     -$             42,495,573$   

1002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 43,071,997$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,071,997$     -$             43,071,997$   

1003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.83M

From Change To
Est. Cost -$                  -$             -$               

1004 RESERVED

1005 PRICE OPTION CLIN - 1 JO 176,165$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 176,165$          -$             176,165$        

1006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,437,129$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,437,129$       -$             1,437,129$     

1007 RSA/SLRS PROGRAM SUPPORT 1 JO 2,296,740$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 2,296,740$       -$             2,296,740$     

0008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
1009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
1009AA Award Fee Pool Available/Earned 1,151,014$         

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1001)
From Change To

Est. Cost 1,151,014$       -$             1,151,014$     
1009AB Award Fee Pool Available/Earned 1,381,106$         

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1001)
From Change To

Est. Cost 1,381,106$       -$             1,381,106$     
1009AC Award Fee Pool Available/Earned 230,092$            

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1001)
From Change To

Est. Cost 230,092$          -$             230,092$        
1009AD Award Fee Pool Available/Earned 1,166,627$         

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1002)
From Change To

Est. Cost 1,166,627$       -$             1,166,627$     
1009AE Award Fee Pool Available/Earned 1,399,840$         

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1002)
From Change To

Est. Cost 1,399,840$       -$             1,399,840$     
1009AF Award Fee Pool Available/Earned 233,213$            

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1002)
From Change To

Est. Cost 233,213$          -$             233,213$        
1009AG-1009AJ  RESERVED

1009AK Award Fee Pool Available/Earned -$                    
01 Oct 00 – 28 Feb 01  (Associated with CLIN 1005)

From Change To
Est. Cost -$                  -$             -$               

1009AL Award Fee Pool Available/Earned -$                    
01 Mar 01 – 31 Aug 01  (Associated with CLIN 1005)

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
1009AM Award Fee Pool Available/Earned -$                    

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1005)
From Change To

Est. Cost -$                  -$             -$               
1009AN Award Fee Pool Available/Earned -$                    

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1006)
From Change To

Est. Cost -$                  -$             -$               
1009AP Award Fee Pool Available/Earned -$                    

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1006)
From Change To

Est. Cost -$                  -$             -$               
1009AQ Award Fee Pool Available/Earned -$                    

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1006)
From Change To

Est. Cost -$                  -$             -$               
1009AR Award Fee Pool Available/Earned 62,208$              

01 Oct 00 – 28 Feb 01  (Associated with CLIN 1007)
From Change To

Est. Cost 62,208$            -$             62,208$          
1009AS Award Fee Pool Available/Earned 74,644$              

01 Mar 01 – 31 Aug 01  (Associated with CLIN 1007)
From Change To

Est. Cost 74,644$            -$             74,644$          
1009AT Award Fee Pool Available/Earned 12,436$              

01 Sep 01 – 30 Sep 01  (Associated with CLIN 1007)
From Change To

Est. Cost 12,436$            -$             12,436$          

TOTAL PROPOSED AWARD FEE                    5,711,180$         

AWARD FEE (CLINS 1009AA-AC & 1009AG-AT) 2,911,500$         

AWARD FEE (CLINS 1009AD-AT) 2,948,968$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

1010 REIMBURSABLE SERVICES
(Non-fee bearing)

1010AA Overtime 1 JO 5,340,000$         
From Change To

Est. Cost 5,340,000$       -$             5,340,000$     

1010AB Travel and Per Diem 1 JO 831,000$            
From Change To

Est. Cost 831,000$          -$             831,000$        

1010AC Contractor Acquired Property (CAP) 1 JO 7,320,000$         
From Change To

Est. Cost 7,320,000$       -$             7,320,000$     

1010AD Downrange A&E 1 JO 1,570,000$         
From Change To

Est. Cost 1,570,000$       -$             1,570,000$     

1010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

ESTIMATED COSTS (CLINS 1001 – 1008)      (exclude 1002 & 1003) 46,405,607$       

ESTIMATED COST (CLIN 1003)                -$                    

AWARD FEE (CLINS 1009AA – AC & 1009AG - AT)           2,911,500$         

ESTIMATED COSTS (CLINS 1010AA - AE)    15,061,000$       

TOTAL ESTIMATED AMOUNT  FY01 64,378,107$       

 
ESTIMATED COSTS (CLINS 1002 – 1008)      (exclude 1003) 46,982,031$       

ESTIMATED COST (CLIN 1003)                -$                    

AWARD FEE (CLINS 1009AD - AT)           2,948,968$         

ESTIMATED COSTS (CLINS 1010AA - AE)    15,061,000$       

TOTAL ESTIMATED AMOUNT  FY01 64,991,999$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
2001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 41,596,593$        

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,596,593$      -$              41,596,593$   

2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,175,882$        
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,175,882$      -$              42,175,882$   

2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                     
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.97M

From Change To
Est. Cost -$                   -$              -$                

2004 RESERVED

2005 PRICE OPTION CLIN - 1 JO 177,186$             
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 177,186$           -$              177,186$        

2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,444,811$          
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,444,811$        -$              1,444,811$     

2007 RSA/SLRS PROGRAM SUPPORT 1 JO 2,006,289$          
(Cost-Plus-Award Fee)

From Change To
Est. Cost 2,006,289$        -$              2,006,289$     

2008 DATA REQUIREMENTS 1 JO $NSP

P00003
F08650-00-C-0005

Page B-13



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
2009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
2009AA Award Fee Pool Available/Earned 1,126,665$          

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)
From Change To

Est. Cost 1,126,665$        -$              1,126,665$     
2009AB Award Fee Pool Available/Earned 1,351,889$          

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)
From Change To

Est. Cost 1,351,889$        -$              1,351,889$     
2009AC Award Fee Pool Available/Earned 225,225$             

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)
From Change To

Est. Cost 225,225$           -$              225,225$        
2009AD Award Fee Pool Available/Earned 1,142,355$          

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)
From Change To

Est. Cost 1,142,355$        -$              1,142,355$     
2009AE Award Fee Pool Available/Earned 1,370,716$          

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)
From Change To

Est. Cost 1,370,716$        -$              1,370,716$     
2009AF Award Fee Pool Available/Earned 228,362$             

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)
From Change To

Est. Cost 228,362$           -$              228,362$        
2009AG-2009AJ  RESERVED

2009AK Award Fee Pool Available/Earned -$                     
01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)

From Change To
Est. Cost -$                   -$              -$                

2009AL Award Fee Pool Available/Earned -$                     
01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)

From Change To
Est. Cost -$                   -$              -$                
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
2009AM Award Fee Pool Available/Earned -$                     

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)
From Change To

Est. Cost -$                   -$              -$                
2009AN Award Fee Pool Available/Earned -$                     

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)
From Change To

Est. Cost -$                   -$              -$                
2009AP Award Fee Pool Available/Earned -$                     

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)
From Change To

Est. Cost -$                   -$              -$                
2009AQ Award Fee Pool Available/Earned -$                     

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)
From Change To

Est. Cost -$                   -$              -$                
2009AR Award Fee Pool Available/Earned 54,341$               

01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)
From Change To

Est. Cost 54,341$             -$              54,341$          
2009AS Award Fee Pool Available/Earned 65,204$               

01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)
From Change To

Est. Cost 65,204$             -$              65,204$          
2009AT Award Fee Pool Available/Earned 10,863$               

01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)
From Change To

Est. Cost 10,863$             -$              10,863$          

TOTAL PROPOSED AWARD FEE                    5,575,620$          

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT) 2,834,187$          

AWARD FEE (CLINS 2009AD-AT) 2,871,841$          
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,420,000$          
From Change To

Est. Cost 5,420,000$        -$              5,420,000$     

2010AB Travel and Per Diem 1 JO 877,000$             
From Change To

Est. Cost 877,000$           -$              877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 7,460,000$          
From Change To

Est. Cost 7,460,000$        -$              7,460,000$     

2010AD Downrange A&E 1 JO 1,590,000$          
From Change To

Est. Cost 1,590,000$        -$              1,590,000$     

2010AE Downrange Construction 1 JO -$                     
Baseline $2.77M

From Change To
Est. Cost -$                   -$              -$                
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) 45,224,879$        

ESTIMATED COST (CLIN 2003)                -$                     

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           2,834,187$          

ESTIMATED COSTS (CLINS 2010AA - AE)    15,347,000$        

TOTAL ESTIMATED AMOUNT  FY02 63,406,066$        

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,804,168$        

ESTIMATED COST (CLIN 2003)                -$                     

AWARD FEE (CLINS 2009AD - AT)           2,871,841$          

ESTIMATED COSTS (CLINS 2010AA - AE)    15,347,000$        

TOTAL ESTIMATED AMOUNT  FY02 64,023,009$        
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 41,145,499$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,145,499$     -$             41,145,499$   

3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 41,743,639$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,743,639$     -$             41,743,639$   

3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.12M

From Change To
Est. Cost -$                  -$             -$               

3004 RESERVED

3005 PRICE OPTION CLIN - 1 JO 183,018$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 183,018$          -$             183,018$        

3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,491,724$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,491,724$       -$             1,491,724$     

3007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,914,719$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,914,719$       -$             1,914,719$     

3008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
3009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
3009AA Award Fee Pool Available/Earned 1,114,447$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,114,447$       -$             1,114,447$     
3009AB Award Fee Pool Available/Earned 1,337,230$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3001)
From Change To

Est. Cost 1,337,230$       -$             1,337,230$     
3009AC Award Fee Pool Available/Earned 222,782$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3001)
From Change To

Est. Cost 222,782$          -$             222,782$        
3009AD Award Fee Pool Available/Earned 1,130,648$         

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,130,648$       -$             1,130,648$     
3009AE Award Fee Pool Available/Earned 1,356,670$         

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3002)
From Change To

Est. Cost 1,356,670$       -$             1,356,670$     
3009AF Award Fee Pool Available/Earned 226,021$            

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3002)
From Change To

Est. Cost 226,021$          -$             226,021$        
3009AG-3009AJ  RESERVED

3009AK Award Fee Pool Available/Earned -$                    
01 Oct 02 – 28 Feb 03  (Associated with CLIN 3005)

From Change To
Est. Cost -$                  -$             -$               

3009AL Award Fee Pool Available/Earned -$                    
01 Mar 03 – 31 Aug 03  (Associated with CLIN 3005)

From Change To
Est. Cost -$                  -$             -$               

P00003
F08650-00-C-0005

Page B-19



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
3009AM Award Fee Pool Available/Earned -$                    

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)
From Change To

Est. Cost -$                  -$             -$               
3009AN Award Fee Pool Available/Earned -$                    

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)
From Change To

Est. Cost -$                  -$             -$               
3009AP Award Fee Pool Available/Earned -$                    

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)
From Change To

Est. Cost -$                  -$             -$               
3009AQ Award Fee Pool Available/Earned -$                    

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)
From Change To

Est. Cost -$                  -$             -$               
3009AR Award Fee Pool Available/Earned 51,861$              

01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)
From Change To

Est. Cost 51,861$            -$             51,861$          
3009AS Award Fee Pool Available/Earned 62,228$              

01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)
From Change To

Est. Cost 62,228$            -$             62,228$          
3009AT Award Fee Pool Available/Earned 10,367$              

01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)
From Change To

Est. Cost 10,367$            -$             10,367$          

TOTAL PROPOSED AWARD FEE                    5,512,254$         

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT) 2,798,915$         

AWARD FEE (CLINS 3009AD-AT) 2,837,795$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

3010 REIMBURSABLE SERVICES
(Non-fee bearing)

3010AA Overtime 1 JO 5,560,000$         
From Change To

Est. Cost 5,560,000$       -$             5,560,000$     

3010AB Travel and Per Diem 1 JO 919,000$            
From Change To

Est. Cost 919,000$          -$             919,000$        

3010AC Contractor Acquired Property (CAP) 1 JO 7,600,000$         
From Change To

Est. Cost 7,600,000$       -$             7,600,000$     

3010AD Downrange A&E 1 JO 1,620,000$         
From Change To

Est. Cost 1,620,000$       -$             1,620,000$     

3010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003) 44,734,960$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)           2,798,915$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,699,000$       

TOTAL ESTIMATED AMOUNT  FY03 63,232,875$       

 
ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003) 45,333,100$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AD - AT)           2,837,795$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,699,000$       

TOTAL ESTIMATED AMOUNT  FY03 63,869,895$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 41,752,103$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 41,752,103$     -$             41,752,103$   

4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 42,372,121$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,372,121$     -$             42,372,121$   

4003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.30M

From Change To
Est. Cost -$                  -$             -$               

4004 RESERVED

4005 PRICE OPTION CLIN - 1 JO 189,853$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 189,853$          -$             189,853$        

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,546,020$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,546,020$       -$             1,546,020$     

4007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,857,070$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,857,070$       -$             1,857,070$     

4008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
4009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
4009AA Award Fee Pool Available/Earned 1,130,875$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,130,875$       -$             1,130,875$     
4009AB Award Fee Pool Available/Earned 1,356,943$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)
From Change To

Est. Cost 1,356,943$       -$             1,356,943$     
4009AC Award Fee Pool Available/Earned 226,067$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)
From Change To

Est. Cost 226,067$          -$             226,067$        
4009AD Award Fee Pool Available/Earned 1,147,668$         

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,147,668$       -$             1,147,668$     
4009AE Award Fee Pool Available/Earned 1,377,094$         

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)
From Change To

Est. Cost 1,377,094$       -$             1,377,094$     
4009AF Award Fee Pool Available/Earned 229,424$            

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)
From Change To

Est. Cost 229,424$          -$             229,424$        
4009AG-4009AJ  RESERVED

4009AK Award Fee Pool Available/Earned -$                    
01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)

From Change To
Est. Cost -$                  -$             -$               

4009AL Award Fee Pool Available/Earned -$                    
01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)

From Change To
Est. Cost -$                  -$             -$               

P00003
F08650-00-C-0005

Page B-24



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
4009AM Award Fee Pool Available/Earned -$                    

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)
From Change To

Est. Cost -$                  -$             -$               
4009AN Award Fee Pool Available/Earned -$                    

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)
From Change To

Est. Cost -$                  -$             -$               
4009AP Award Fee Pool Available/Earned -$                    

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)
From Change To

Est. Cost -$                  -$             -$               
4009AQ Award Fee Pool Available/Earned -$                    

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)
From Change To

Est. Cost -$                  -$             -$               
4009AR Award Fee Pool Available/Earned 50,300$              

01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)
From Change To

Est. Cost 50,300$            -$             50,300$          
4009AS Award Fee Pool Available/Earned 60,355$              

01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)
From Change To

Est. Cost 60,355$            -$             60,355$          
4009AT Award Fee Pool Available/Earned 10,055$              

01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)
From Change To

Est. Cost 10,055$            -$             10,055$          

TOTAL PROPOSED AWARD FEE                    5,588,781$         

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) 2,834,595$         

AWARD FEE (CLINS 4009AD-AT) 2,874,896$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

4010 REIMBURSABLE SERVICES
(Non-fee bearing)

4010AA Overtime 1 JO 5,680,000$         
From Change To

Est. Cost 5,680,000$       -$             5,680,000$     

4010AB Travel and Per Diem 1 JO 936,000$            
From Change To

Est. Cost 936,000$          -$             936,000$        

4010AC Contractor Acquired Property (CAP) 1 JO 7,770,000$         
From Change To

Est. Cost 7,770,000$       -$             7,770,000$     

4010AD Downrange A&E 1 JO 1,660,000$         
From Change To

Est. Cost 1,660,000$       -$             1,660,000$     

4010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003) 45,345,046$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)           2,834,595$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,046,000$       

TOTAL ESTIMATED AMOUNT  FY04 64,225,641$       

 
ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003) 45,965,064$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AD - AT)           2,874,896$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,046,000$       

TOTAL ESTIMATED AMOUNT  FY04 64,885,960$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 42,847,252$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 42,847,252$     -$             42,847,252$   

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 43,485,063$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,485,063$     -$             43,485,063$   

5003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.48M

From Change To
Est. Cost -$                  -$             -$               

5004 RESERVED

5005 PRICE OPTION CLIN - 1 JO 195,441$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 195,441$          -$             195,441$        

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,590,136$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,590,136$       -$             1,590,136$     

5007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,255,703$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,255,703$       -$             1,255,703$     

5008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
5009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
5009AA Award Fee Pool Available/Earned 1,160,540$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,160,540$       -$             1,160,540$     
5009AB Award Fee Pool Available/Earned 1,392,536$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)
From Change To

Est. Cost 1,392,536$       -$             1,392,536$     
5009AC Award Fee Pool Available/Earned 231,996$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)
From Change To

Est. Cost 231,996$          -$             231,996$        
5009AD Award Fee Pool Available/Earned 1,177,815$         

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,177,815$       -$             1,177,815$     
5009AE Award Fee Pool Available/Earned 1,413,265$         

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)
From Change To

Est. Cost 1,413,265$       -$             1,413,265$     
5009AF Award Fee Pool Available/Earned 235,449$            

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)
From Change To

Est. Cost 235,449$          -$             235,449$        
5009AG-5009AJ  RESERVED

5009AK Award Fee Pool Available/Earned -$                    
01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)

From Change To
Est. Cost -$                  -$             -$               

5009AL Award Fee Pool Available/Earned -$                    
01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
5009AM Award Fee Pool Available/Earned -$                    

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)
From Change To

Est. Cost -$                  -$             -$               
5009AN Award Fee Pool Available/Earned -$                    

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)
From Change To

Est. Cost -$                  -$             -$               
5009AP Award Fee Pool Available/Earned -$                    

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)
From Change To

Est. Cost -$                  -$             -$               
5009AQ Award Fee Pool Available/Earned -$                    

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)
From Change To

Est. Cost -$                  -$             -$               
5009AR Award Fee Pool Available/Earned 34,011$              

01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)
From Change To

Est. Cost 34,011$            -$             34,011$          
5009AS Award Fee Pool Available/Earned 40,810$              

01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)
From Change To

Est. Cost 40,810$            -$             40,810$          
5009AT Award Fee Pool Available/Earned 6,799$                

01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)
From Change To

Est. Cost 6,799$              -$             6,799$            

TOTAL PROPOSED AWARD FEE                    5,693,221$         

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT) 2,866,692$         

AWARD FEE (CLINS 5009AD-AT) 2,908,149$         
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

5010 REIMBURSABLE SERVICES
(Non-fee bearing)

5010AA Overtime 1 JO 5,800,000$         
From Change To

Est. Cost 5,800,000$       -$             5,800,000$     

5010AB Travel and Per Diem 1 JO 952,000$            
From Change To

Est. Cost 952,000$          -$             952,000$        

5010AC Contractor Acquired Property (CAP) 1 JO 7,940,000$         
From Change To

Est. Cost 7,940,000$       -$             7,940,000$     

5010AD Downrange A&E 1 JO 1,700,000$         
From Change To

Est. Cost 1,700,000$       -$             1,700,000$     

5010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003) 45,888,532$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)           2,866,692$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,392,000$       

TOTAL ESTIMATED AMOUNT  FY05 65,147,224$       

 
ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003) 46,526,343$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AD - AT)           2,908,149$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,392,000$       

TOTAL ESTIMATED AMOUNT  FY05 65,826,492$       

P00003
F08650-00-C-0005

Page B-32 



SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO 43,886,063$       

(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 43,886,063$     -$             43,886,063$   

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO 44,542,240$       
(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost 44,542,240$     -$             44,542,240$   

6003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO -$                    
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.67M

From Change To
Est. Cost -$                  -$             -$               

6004 RESERVED

6005 PRICE OPTION CLIN - 1 JO 201,214$            
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee)    SEE NOTE 3

From Change To
Est. Cost 201,214$          -$             201,214$        

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO 1,635,677$         
(Cost-Plus-Award Fee)   SEE NOTE 4

From Change To
Est. Cost 1,635,677$       -$             1,635,677$     

6007 RSA/SLRS PROGRAM SUPPORT 1 JO 1,287,446$         
(Cost-Plus-Award Fee)

From Change To
Est. Cost 1,287,446$       -$             1,287,446$     

6008 DATA REQUIREMENTS 1 JO $NSP
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
6009 AWARD FEE POOL Available Pool

(In accordance with Award Fee Plan)
6009AA Award Fee Pool Available/Earned 1,188,676$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,188,676$       -$             1,188,676$     
6009AB Award Fee Pool Available/Earned 1,426,297$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)
From Change To

Est. Cost 1,426,297$       -$             1,426,297$     
6009AC Award Fee Pool Available/Earned 237,621$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)
From Change To

Est. Cost 237,621$          -$             237,621$        
6009AD Award Fee Pool Available/Earned 1,206,449$         

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,206,449$       -$             1,206,449$     
6009AE Award Fee Pool Available/Earned 1,447,623$         

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)
From Change To

Est. Cost 1,447,623$       -$             1,447,623$     
6009AF Award Fee Pool Available/Earned 241,174$            

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)
From Change To

Est. Cost 241,174$          -$             241,174$        
6009AG-6009AJ  RESERVED

6009AK Award Fee Pool Available/Earned -$                    
01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)

From Change To
Est. Cost -$                  -$             -$               

6009AL Award Fee Pool Available/Earned -$                    
01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST

(CLIN)
6009AM Award Fee Pool Available/Earned -$                    

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)
From Change To

Est. Cost -$                  -$             -$               
6009AN Award Fee Pool Available/Earned -$                    

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)
From Change To

Est. Cost -$                  -$             -$               
6009AP Award Fee Pool Available/Earned -$                    

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)
From Change To

Est. Cost -$                  -$             -$               
6009AQ Award Fee Pool Available/Earned -$                    

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)
From Change To

Est. Cost -$                  -$             -$               
6009AR Award Fee Pool Available/Earned 34,871$              

01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)
From Change To

Est. Cost 34,871$            -$             34,871$          
6009AS Award Fee Pool Available/Earned 41,842$              

01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)
From Change To

Est. Cost 41,842$            -$             41,842$          
6009AT Award Fee Pool Available/Earned 6,971$                

01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)
From Change To

Est. Cost 6,971$              -$             6,971$            

TOTAL PROPOSED AWARD FEE                    5,831,524$         

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) 2,936,278$         

AWARD FEE (CLINS 6009AD-AT) 2,978,930$         
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

6010 REIMBURSABLE SERVICES
(Non-fee bearing)

6010AA Overtime 1 JO 5,920,000$         
From Change To

Est. Cost 5,920,000$       -$             5,920,000$     

6010AB Travel and Per Diem 1 JO 969,000$            
From Change To

Est. Cost 969,000$          -$             969,000$        

6010AC Contractor Acquired Property (CAP) 1 JO 8,120,000$         
From Change To

Est. Cost 8,120,000$       -$             8,120,000$     

6010AD Downrange A&E 1 JO 1,730,000$         
From Change To

Est. Cost 1,730,000$       -$             1,730,000$     

6010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003) 47,010,400$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)           2,936,278$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,739,000$       

TOTAL ESTIMATED AMOUNT  FY06 66,685,678$       

 
ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003) 47,666,577$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AD - AT)           2,978,930$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,739,000$       

TOTAL ESTIMATED AMOUNT  FY06 67,384,507$       
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 31,553,509$      

3A.  Total Estimated Amount - FY 01 64,378,107$      
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 64,991,999$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 63,406,066$      
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 64,023,009$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 63,232,875$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 63,869,895$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 64,225,641$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 64,885,960$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 65,147,224$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 65,826,492$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 66,685,678$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 67,384,507$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 418,771,697$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 422,677,968$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00003
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Modification P00003

PART I - THE SCHEDULE

SECTION G

CONTRACT ADMINISTRATION DATA

A.  CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

ACRN    Accounting Classification Data Change Amount

AA   5703400 300 83LE 252R13 554R0 01 35182F 662400 F62400 3A   +$648,931   $24,723,779
AB   5703400 300 83LE 252R1A 554R0 01 35119F 662400 F62400 3B        $     489,500
AC   5703400 300 83LE 252R1C 554R0 01 33605F 662400 F62400 2A        $       50,000
AD   5703400 300 83LE 252R1D 554R0 01 35119F 662400 F62400 3B        $  1,622,250
AE   5703400 300 83LE 252R1R 554R0 01 33133F 662400 F62400 2B        $     151,500
AF   5703400 300 83LE 252R1S 554R0 01 33605F 662400 F62400 2A        $       86,500
AG   5703400 300 83LE 252R1T 554R0 01 35144F 662400 F62400 3B        $  3,528,500
AH   5703400 300 83LE 252R1U 554R0 01 35138F 662400 F62400 3B        $     157,000
AJ    5703400 300 83LE 264D18 554R0 01 35856F 662400 F62400 3Z        $     137,500

TOTAL FY 00        $30,946,529

PRs obligated under this modification:
F700MS00730100 $648,931


